
Newmark/Muscoy Conference Call Notes 
4 May 2004 (2:00-3:00 P.M.) 

 
Team Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Connie Biedel/URS  Bill Bryden/SBMWD 

   Russell Smith/SBMWD 
 Tom Perina/CH2M Hill  Mark Eisen/SBMWD 
 Bob Kemmerle/E2  Terry Tonn/SBMWD 

   Lana Kennerly /SBMWD 
Contract Issues: 

� Kim will send email to Bill requesting the status of city’s comments on 115. 

� Dennis will check with Tom on how much money needed for 116. Dennis will then send an 
email to Kim with requested amount. 

� Dennis and Dwayne will get final budget numbers to Kim by end of week, 7 May. 

� Kim will put ~$2-2.1 million into WA 69. 

General: 

� Matt said the west side pads and concrete pouring to be completed by 5 May. The 
underground pipeline at 19th Street Plant should be completed by end of week, 7 May. The 
Encanto Park CMU wall is ahead of schedule. 

� Terry finalizing timeline agreement with El-Co. Terry will bring copy of revised drawings to 
the construction meeting tomorrow. 

� Mark said the aquifer test on the well will begin on 5 May. 

� A site meeting is planned end of week, 7 May, for the façade house on Virginia Street. 

� Jackie said the Fact Sheet is at the printers. 

� Kim would like the dedication ceremony scheduled for end of October at the 19th Street Plant. 

Next Conference Call: 

Tuesday, 11 May; Call in #: 202-275-0170; Participant Code: 7860 (#). 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


